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Active Transportation Program 

 
Project # 

 

Applicant 

County 

PPNO 

Project Description 

Reason for Project Delay 

Extension Amount 

 

Construction Only 

Allocation Date 

Resolution Number 

Number of Months Requested 

Extended Deadline 

CT Recommendation 
 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 

NEPA-National Environmental Policy Act The Department-California Department of Transportation 

ATP-Active Transportation Program  

1 City of Huntington Park 

Los Angeles County 
PPNO:  07-4936 

Randolph Street Shared Use Bike/ 

Rails to Trails Project Study 
 

$400,000 

 
 

06/25/2015 

FATP-1415-08 
6 Months 

06/30/2016 

Neutral 

 The City of Huntington Park (City) is requesting a six-month extension to the period of contract award for the construction phase of the 

Randolph Street Shared Use Bike/Rails to Trails Project Study.  The City experienced a delay due to the multi-agency coordination required. 
 

The project includes a study to evaluate the development of a bicycle facility that spans multiple jurisdictions.  The City requires a coordinated 

effort with the cities of Bell, Maywood, and unincorporated Los Angeles County.  The City, in its original application, miscalculated the time 
required for completing the study.  The City plans to use a consultant to perform the study and thus requires a Request for Proposal approved 

by all parties.  Therefore, the City is requesting a six-month extension to June 30, 2016 to award the project in a coordinated manner that 

incorporates all the communities involved. 
 

2 City of Imperial Beach 

San Diego County 

PPNO:  11-1154 
Elm Avenue Traffic, Pedestrian and 

Cycling Safety and Mobility 
Improvement Project 

 

$483,000 

 

 

08/27/2015 

FATP-1516-01 

6 months 
08/31/2016 

12 Months 

02/28/2017 

Neutral 

 The City of Imperial Beach (City) is requesting a 6-month 12-month extension to the period of contract award for the construction phase of the 

Elm Avenue Traffic, Pedestrian and Cycling Safety and Mobility Improvement project.  The City experienced a delay during the Right of Way 

phase of the project. 

 
The project requires the relocation of underground gas, electrical and telecommunication utilities owned by San Diego Gas and Electric and American 

Telephone & Telegraph.  Unfortunately, the utility companies have not provided responses to inquiries for relocation dates.   

 
The project requires the relocation of underground gas, electrical and telecommunication utilities owned by San Diego Gas and Electric and 

American Telephone & Telegraph.  Unfortunately, the utility companies have not provided responses to inquiries for relocation dates.  The 

City plans to hold meetings with the utility companies within the next month to finalize these dates.  The City anticipates utility relocation to 
be completed in early Spring 2016.  The City plans to advertise in June 2016 and award the project in August 2016.  Therefore, the City is 

requesting a six-month extension from February 29, 2016 to August 31, 2016. 

 

The project requires the relocation of underground gas, electrical and telecommunication utilities owned by San Diego Gas and Electric and 

American Telephone & Telegraph.  Unfortunately, the utility companies have not provided responses to inquiries for relocation dates and 

during the course of the interactions with the utility companies in the past month, the City has determined that the dates for the relocations of 

utilities may be delayed further.  The City would like to be prepared for any unforeseen delays in the relocation and is requesting a 12-month 

extension to accommodate further coordination with the utility companies design and relocation of the utilities.  Therefore, the City is 

requesting a 12-month extension from February 29, 2016 to February 28, 2017. 
 

 


